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New Interchange at Broad Street/ 

Memorial Boulevard/ Old Fort 

Parkway 

Contractor:  Bell & Associates Construction 

Project Update 

A great deal of progress was made 

during the third quarter on the project.  

Bell & Associates started things off by 

setting the steel girders for spans #2 and 

#3 on the new overpass. Gilley 

Construction Incorporated then installed 

the forms and tied the reinforcing steel 

for the bridge deck. Civil Constructors 

has substantially completed the 

installation of the storm drainage pipe on 

the project. Bell also completed the curb 

and gutter along the left side of Broad 

Street and the parapet rail on the 

western bridge abutment. Hoover 

Incorporated performed milling and 

paving operations on the left side of 

Broad Street and placed base stone on 

the western bridge abutment. Last but 

certainly not least, Bell began placing 

concrete for the bridge deck. Concrete 

work on the deck will be complete during 

the third week of October. 

The contractor intends to shift south 

bound traffic on Broad Street next to the 

new curb line on October 14 and 15. This 

will allow Hoover to proceed with milling 

and paving operations in the middle 

portion of the roadway.  

The last quarter of this year will continue 

to be very busy. Civil will finish the 

subgrade on the eastern abutment and 

place topsoil on the slopes. In addition to 

the asphalt work on Broad Street, Hoover 

will also be placing base stone on the 

eastern bridge abutment and paving on 

Old Fort Parkway, Memorial Boulevard, 

and the side streets on our job. 

Kimberley Incorporated will finish the 

sidewalk and driveways on Broad Street 

between Lytle Creek and the Memorial 

intersection. Landscaping work will take 

place in various locations throughout the 

project. Other items of work include the 

completion of traffic signals at the Lytle 

and Memorial intersections, curb islands 

in the ramps, completion of overhead 

lighting, and permanent stripe.  

The project is currently on schedule to 

wrap up at the end of this year.  

As always, motorists are urged to use 

caution, reduce speed, and be alert to 

changing road conditions in the 

construction zone.  

  

  

Deck pours started earlier this month on the new bridge.  
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TDOT SmartWay Mobile: A smart way to drive 

You can now access up-to-date traffic information on Tennessee 
interstates and state routes in an easy-to-use format from your 
desktop or mobile device. Check out the new and improved TDOT 
SmartWay web application at www.TNSmartWay.com/Traffic.  
 

Key Project Events 

• Portions of Broadmor Blvd. will be 

closed until further notice. 

 

• Traffic on Broad St. will remain reduced 

from 7 to 5 lanes from West Main St. to 

Ridgely Rd. 

 

 

 

 

 

 

Announcements 

• Harvest Days at Cannonsburgh Village will 

be held October 28th, 2017. 

 

• Drivers should also be aware of the 

increased traffic due to MTSU football 

games this fall. 

 

 

 

Contacts 

Kathryn Schulte 

TDOT, Region 3  

   Community Relations Officer 

(615) 350-4302 Office 

Kathryn.Schulte@tn.gov  

 

Adam Vance 

TDOT Project Manager 

(615) 898-8005 Office 

Adam.Vance@tn.gov   

More Information 

For more information, please visit the project website at 

tn.gov/tdot/topic/state-route-1-interchange-at-state-route-10-96 

 


